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1 100% Start of Run 2b DAQ and Trigger Project 3/4/02
2 58% Run 2b DAQ and Trigger Project 1/17/06
3 63% Run 2b TDC Project 9/30/05
4 100% Start Run 2b TDC Subproject 6/4/02
60 100% TDC Design Review 5/21/04
61 62% Prototype - V1.0 (FNAL) 1/6/05
67 100% First Prototype TDC available for testing 2/16/04
81 0% Design Review Milestone 7/12/04
102 0% Beginning of TDC Production 1/25/05
103 0% Production 9/30/05
124 0% TDC Production Board testing complete 9/30/05
125 49% Data Concentrator 9/7/05
143 0% TDC Data Concentrator Production complete 9/7/05
144 0% Run 2b TDC Ready for Installation 9/30/05
145 92% Run 2b Level 2 Project 9/16/04
177 100% Run 2b XFTII Project 5/28/04
387 1% Revised XFTII Project 8/9/05
388 0% Start of Revised XFTII Project 6/1/04
389 0% Finder Boards 7/20/05
393 0% Preproduction Finder boards (FNAL) 3/21/05
396 0% Fabrication of Preproduction XFT Finder board 10/6/04
403 0% Preproduction Finder Testing Begins 12/3/04
408 0% Production Finder Boards 7/20/05
409 0% Begin Production XFT Finder Boards 3/21/05
414 0% Production Finder Checkout Begins 5/31/05
416 0% Finder Board Checkout Complete 7/20/05
418 0% TDC Transition Module 6/14/05
421 0% Preproduction TDC Fiber Transition Boards 2/14/05
424 0% Begin Fiber Transition Board Fabrication 9/8/04
429 0% Begin Preproduction FTB Testing 11/11/04
435 0% Production TDC Fiber Transition Boards 6/14/05
436 0% Begin Production TDC Fiber Transition Boards 2/14/05
440 0% Begin Production TDC Transition Board Checkout 4/5/05
442 0% Checkout of TDC Transition Boards Complete 6/14/05
443 6% TDC Mezzanine Card 3/1/05
450 0% Production TDC  Mezzanine Card 3/1/05
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451 0% Begin Production TDC  Mezzanine Card 9/9/04
455 0% Begin Checkout of TDC Mezzanine Card 12/15/04
457 0% Checkout of TDC Mezzanine Cards Complete 3/1/05
458 0% Cables 11/24/04
461 0% TDC to Finder 11/24/04
463 0% Specification of TDC to Finder cables Complete 8/17/04
466 0% Installation of TDC to Finder cables Complete 11/24/04
467 0% Stereo Linker Association Module (SLAM) 8/9/05
471 0% Preproduction SLAM Boards 2/14/05
476 0% Begin Fabrication of Preprod SLAM Board 10/7/04
480 0% Begin Preprod SLAM Board Testing 11/29/04
485 0% Production SLAM Boards 7/27/05
486 0% Begin Production of SLAM Boards 2/14/05
490 0% Begin Production SLAM Board Checkout 5/17/05
492 0% Checkout of SLAM Boards Complete 7/27/05
493 0% Level 2 Stereo Interface 7/27/05
498 0% Pulsar & Mezzanine boards 1/14/05
499 0% Begin Purchase of Pulsar Board components 10/1/04
504 0% Begin Joint Testing with Finder Board 2/22/05
505 0% XFT Complete 7/27/05
506 0% XFT Ready for Installation at CDF 7/27/05
507 47% Event-Builder Upgrade 4/20/05
508 100% Start Event-Builder Upgrade 3/4/02
511 31% upgrade software 4/20/05
516 0% MS: establish general functionality of software 4/4/05
517 61% construct prototype 7/20/04
518 100% purchase prototype system (1/4) 3/31/04
519 100% submit PO and implementation plan 10/1/03
524 100% Arrival of the prototype Event Builder hardware 3/31/04
530 0% MS: establish functionality of hardware 6/21/04
531 5% construct full size system 1/18/05
533 100% Event Builder Production Readiness Review 6/2/04
534 9% purchase remaining hardware 10/15/04
535 100% submit PO and implementation plan 6/2/04
538 0% Arrival of the Event Builder hardware 10/15/04
542 0% MS: establish functionality of hardware 1/18/05
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544 0% L3 MS: Finish Event Builder Upgrade 4/4/05
545 0% Contingency on completion of Event-Builder Upgrade 4/4/05
546 0% Finish Event-Builder Upgrade 4/4/05
547 4% Computer for Level3 PC Farm / DAQ 4/14/05
548 100% Start Computers for Level3 PC Farm/DAQ 5/2/03
549 19% replace 10 DAQ PCs (2003) 10/8/04
550 0% submit PO and implementation plan 6/3/04
554 0% Arrival of 0/10 PCs from the vendor 9/10/04
557 0% replace 15 DAQ  PCs (2004) 3/16/05
558 0% submit PO and implementation plan 11/2/04
562 0% arrival of 15 DAQ PCs from the vendor 2/23/05
565 0% replace 20 DAQ PCs (2005) 4/14/05
566 0% submit PO and implementation plan 12/10/04
570 0% arrival of 20 DAQ PCs from the vendor 3/24/05
573 0% replace 70 Level 3 PCs (2004) 3/24/05
574 0% submit PO and implementation plan 11/2/04
577 0% Arrival of 70 Level3 and 15 DAQ PCs from the vendor 3/24/05
580 0% replace 140 Level 3  PCs (2005) 4/14/05
581 0% submit PO and implementation plan 12/10/04
584 0% Arrival of 140/20 PCs from the vendor 3/24/05
587 0% Finish Purchase of Computers for Level3/DAQ system 4/14/05
588 0% SVT upgrade 6/3/05
589 0% Design and Simulation 4/22/05
590 0% AMS and Road Warrior 4/22/05
594 0% AMS Firmware Complete 4/22/05
595 0% Hit Buffer 3/29/05
599 0% Hit Buffer Firmware Complete 3/29/05
600 0% Track Fitter 3/29/05
604 0% Track Fitter Firmware Complete 3/29/05
609 0% Hardware Construction 6/3/05
610 0% AMS and Road Warrior 3/1/05
611 0% Mezzanine Cards 3/1/05
614 0% Begin AMS Mezzanine Card Production 11/1/04
635 0% Associative Memory ++ 6/3/05
637 0% Begin Ampchip Production 10/12/04
639 0% SVT ready for installation 6/3/05
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640 0% Finish Run 2b Trigger DAQ project 9/30/05
641 0% Data Acquisition and Trigger Upgrades Ready for Installation 1/17/06
642 0% Accelerator "Summer" Shutdown planning tasks 10/10/05
644 0% 2004 Shutdown Complete 12/6/04
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